Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs (bygroup)

Line Days Job Code Phase Serial Description
Number
Group: Carpenter
6 T | ATF2  Construction 10429 Move TV
7 M || LEReC  Construction 11432 1002B Coax hole
8 U LEReC Construction 899 Anchor transmitter and barriers
9 T | | LEReC Construction 11433 Install signh 10028
10 | ATF2  Construction 379 Build UED enclosure
11 W | | RADW  Construction 10466 Block and brace intermodal
12 M | RHIC  Construction 10467 Fabricate rain cover
13 Fl | FES  Construction 10474 Install awnings
14 Fl | UED  Construction 891 Relocate fire extinguisher
15 || FES  Maintenance 10465 Clean up 912
16 T | RHIC  Construction 11253 Repair barrier in high bay 1005-S
17 || AGS  Construction 10476 Install wall fixtures, Rm. 241D
Group: Survey
210 T T | | CAD  Construction 10445 Stony Brook
22 T | | RHIC  Construction 10449 Roman pots
23 | ATF2  Construction 160129 Survey ATF components
24 || ATR  Construction 1884 Survey ATR
25 | IRCMS  Construction 160219 Survey ACC coil and support
26 W | | STAR  Construction 1601014 Survey beampipe
27 MW F| | RHIC  Construction 161021 Survey DX magnets
28 MT TF| | LEReC Construction 889 Beam stands
29 MTW | | CEC  Construction 989 Survey quads and dipoles
30 | | NSLS  Construction 1 NSLS-Il Survey
32 Fl | ‘ CEC  Construction 914 Survey dump quads
Group: Electrician
39 | LEReC Construction 170204 Anchor blue rack & install 2 quads in rack
on 1 circuit
40 | |oT ‘ RHIC  Construction 151115 UEB provide UPS power for PLC in 930
41 | |OT| RHIC Construction 151207 Mechanical area provide 120V/20A
receptacle for Net-4 1005
42 | |OT| AGS Construction 160424 Laser room Net provide 120 volt quad
box in rack 912
43 MTWTF| | LEReC Construction 161218 Install 75Kva transformer to feed 2.1 GHz
1002-B
44 MTWTF| | ‘ CAD  Construction 160923 Generators and cranes PM's
46 MTWTF| | AGS  Construction 161120 Col-L20 restore tempory feeds to replace
MMC 1M44 in 912
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Group: Electrician
47 | |OT| RHIC Maintenance 161114 Relamp RHIC zones 1002, 1008, 1007

48 | | LEReC Construction 170110 AGS dual cont for 2.1GHz amplifier

49 | | AGS  Construction 160807 Provide power for relocating Cooling
tower / pumps / fan / etc.

50 MTWTF| |OT | LEReC Construction 161207 Install heaters in 1002 gate area
51 | LEReC  Construction 161107 Install tray for 704MHz system 1002-D

52 | |OT LEReC Construction 170109 Hook up power ot hearters for CEC in
1002-IR
54 | |oT ‘ ATR  Maintenance 10427 Relamp ATR tunnel
Group: Rigging
61 T | ‘ ATF2  Construction 11325 Populate cage ATF II

62 M WTF| | FES Construction 161021 Clean up 912 /974
63 || SPHX  Construction 883 Assemble magnet steel

64 T | | SPHX  Construction 884 Steel inside door 16 4 pcs / clean up
65 Fl | CEC  Construction 917 Beam dump shielding

66 T | | CEC Construction 11434 1002 shielding

67 W | | ‘ RADW Construction 10334 Intermodal shipments

68 || \ AGS  Construction 8919 Assist AGS

69 M | BLIP  Construction 10468 Bring equipment to BLIP

70 M TF| | ‘ PHNX Dismantle 11426 Main magnet south removal

71 | STAR  Maintenance 11429 Install STAR tower motor
72 || CEC  Maintenance 10460 Move CEC pump motor
74 || FES  Construction 10426 Load scrap

75 MTW | | FES Maintenance 8152014 PM's cranes and generators

77 | | SPHX  Construction 10410 Support magnet assembly
Group: Mechanical Tech

87 Fl | CEC  Construction 918 Beam dump shielding

88 WT | | ‘ CEC Construction 11436 Install coils

89 MTW | | CEC  Construction 10434 Assemble 704 waveguide

90 || NSRL  Miscellaneous 7410 Locate NSRL spares

91 Fl | SPHX  Construction 11155 Magnet base

93 | | FES  Dismantle 10447 Dismantle magnets for storage

94 T | ‘ BLIP  Construction 10464 Fabricate trays

95 | | NSRL  Construction 10456 Repair leak power supply for RQ9

96 || \ EBIS  Construction 1671 Wind coils

97 MTWTF| | LEReC Construction 10376 Install coax/waveguide
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12/2/2016 Folz 32
2/3/2017 Phillips
1/6/2017 Folz 32

12/16/2016 Phillips
1/13/2017 Phillips 56
1/27/2017 Phillips

12/9/2016 Phillips 16
1/20/2017 Folz 28
10/14/2016 Folz 232
12/9/2016 Phillips 88

12/9/2016 Phillips

2/3/2017 Phillips

2/3/2017 Phillips

11/4/2016 Campione 98
12/6/2013 Folz 302
2/3/2017 Pontieri

1/13/2017 Phillips 24
1/20/2017 Folz 36
1/20/2017 Phillips

12/2/2016 Folz

8/15/2014 Folz 526
11/4/2016 Phillips 16

2/3/2017 Phillips
2/3/2017 Phillips
12/16/2016 Phillips 124
10/14/2016 Pearson
4/22/2016 Phillips 642
1/6/2017 Folz 16
1/27/2017 Pontieri
1/20/2017 Pearson

3/11/2016 Folz 228
12/23/2016 Phillips 296
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Facilities & Experimental Support Group

Weekly work Schedule

Line Days Job Code
Group:

99 | | | RHC
Group:

101 MT | |oT  ATR
102 | | AR

103 || AGS
104 M || ATR

105 WT | | ATR

107 WTF| | ELNS

112 | | UED
116 TF| | FES
117 F| S|oT  cAD
Group:

129 MTWTF| | | AGS

133 WTF| | STAR
134 M | CEC
135 MT | | CEC

136 W | | CEC
137 T | | LEReC
138 T | STAR
139 TWT | | RHIC
140 | | AGs
141 Fl | AGS
142 WT | | CEC
143 W | | | AGS
144 MT | | | LEReC
146 Fl | CEC

147 | AGS
148 MTWTF| | LEReC

150 MTW | | AR
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Phase

Construction

Construction
Construction
Maintenance
Maintenance

Construction

Construction

Construction

Maintenance

Construction

Maintenance
Maintenance
Maintenance
Construction
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Construction
Maintenance
Maintenance
Construction
Maintenance
Maintenance
Construction

Construction

Open Jobs (bygroup)

Serial
Number

10405

10425
10436
10372
10469
10470

10472
10411

11171
1816

170106
170110
161016
11437
170107
170113
161105
161222
161208
161012
170112
170201
11424
170109
161001
909
916

Description

Mechanical Tech
Air manifold

Electronic Services

UQ5, UQ12 Power testing: regulation test

Build 4 regulator boards (shift work)

Assist Water Group

Miscellaneous water issues

Build spare PC boards for UQ5, UQ12

Regulator readback modifications

Devise/ implement scheme for UED alarm

notification

Schedule program mods

Assist RF group (shift and OT)
Water Systems

Watch

STAR tower fan motor #2

112MHz transmitter move / repair

704/112 filter hookup

1002 motor bearings

704 cavity water

STAR MCW pump repair
1004 VFD set up and wiring
DI resin

LINAC RF pump repair
2.1Ghz manifolds and hosing
Acid flush DH3

Install compressed air Le-RHIC
500MHz PA work

911 CHW clean-up

1002-B piping extension

ATR water leak

Week of:
Monday, February 06, 2017

Issue Date  Originator Hours

11/4/2016 Folz

12/2/2016 Phillips 296
12/16/2016 Phillips 140
9/23/2016 Folz 40

2/3/2017 Folz
2/3/2017 Phillips
2/3/2017
2/3/2017 Rosas

11/4/2016 Folz 8

5/6/2016 Folz 131
10/9/2015 Folz 828
1/13/2017 Scaduto 16
1/20/2017 Scaduto 24
10/21/2016 Scaduto 116

2/3/2017 Scaduto

1/13/2017 Scaduto 8
1/20/2017 Scaduto 16
11/10/2016 Scaduto 44
12/16/2016 Scaduto 80
12/9/2016 Scaduto 48
10/21/2016 Scaduto 48
1/20/2017 Scaduto 16

2/3/2017 Scaduto
1/13/2017 Scaduto 12
1/20/2017 Scaduto
9/30/2016 Scaduto 24
1/20/2017 Scaduto
1/27/2017 Scaduto
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